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Website Coming Soon! 

We are now going into our third week of construction and activities are expected to be ramping up 

this week. Last week was devoted to getting the final components of construction delivered on site, 

which was completed with the arrival of the precast concrete slabs. For the upcoming week major 

construction will be underway as soon as the existing bridge is removed. 

Project News 

2016 SEASON 

 For last week ,mobilization was wrapped up with last remaining construction items being brought 

in.  On Tuesday the crane had made it to the site as well as the first precast concrete slab. The last 

load of concrete slabs arrived on Thursday, with all the slabs waiting on site the next step is setting 

them in! 

 With all needed items delivered on site it 

was time to finish deconstructing the existing 

bridge. Minor components of the bridge (i.e. 

guard rail) have been removed throughout 

the start of the construction, but the first 

bridge panel was removed last Friday after-

noon. By this mid-week it is expected that 

the existing bridge will be completely re-

moved. 

 When the existing bridge is gone the big 

push will be placing the new concrete slabs. 

When a functioning bridge is in place it will not be too long before the installation of the MSE walls 

will begin. 

 Road closure is still in effect until May 13 and potentially after that day there may be single lane 

access with traffic control having delays up to 20 minutes.  

        

Arrival of first Precast Concrete Slab 


